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Dear Mr Gunderson 

Please find attached a completed Rocky Flats Cleanup Agreement Standard Operatmg Protocol 
(RSOP) for Component Removal nohfication form for Bwlcbngs 881,88lF, 887, and Bmldmgs 
881 stacks SI, S2 and S3 component removal 

In accordance with the Component Removal RSOP, this memorandum and its attachment are 
noOficabon for RSOP implementation This notlficahon is for all achvities required to bnng 
Bwldings 88 1,88 lF, 887, and Building 88 1 stacks SI, S2 and S3 to the unrestncted release 
cntena with the exception of Resource Conservation and Recovery Act (RCRA) unit closure 
The RSOP work under this notification will involve component removal, size reduchon, and 
decontammaaon actimhes utilizing the methods specified in the RSOP A decomrmssiorung 
strategy for BuilQng 88 1 was incIuded in the Remediation, Industnal Decontarmnabon and 
Decomrmssroning, and Site Services (RISS) Project Management Plan (PMP) Once the 
technical approach is received from the selected subcontractor, it will be compared to th~s 
strategy, a scoping meeting will be held with the Colorado Department of Public Health and 
Enwronment (CDPHE) to discuss the differences between the ongrnal strategy and the 
subcontractor's strategy 

Open or active RCRA units associated with these facilihes will be closed in accordance with 
the RSOP, but notificaoon requirements will be addressed under a separate notificabon Also, 
once the pre-demolition IS complete and the facility meets the unrestncted release mtena, an 
adchonal noufication letter will be prepared to implement the RSOP for Facibty Disposibon 

The requirements, methods, controls and processes outlined in the RSOP have been included in 
the scope of work for the subcontract If the subcontractor would like to use a method or process 
not included in the RSOP then the subcontractor IS required to noufy the pnme contractor and an 
addihonal RSOP nottfication will be initiated and decision document modification pursued 
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The subcontractor will conduct work in accordance with his work control documentation 
The exact methods and process selection will be communicated with CDPHE through an 
active consultation process including monthly RISS Production Meehngs and weekly south 
side meetings The building shell, including the floor, will not be breached dunng component 
removal activities 

As indicated In the RSOP, the Lead Regulatory Agency has 14 days to review the RSOP 
notification letter and provide feedback, including a definitive reason for not proceedmg with 
the project If no feedback is received within 14 days, the project will proceed as planned 

Questions can be dxected to Steve Tower, Projects, Rocky Flats Field Office, at (303) 966-2133 

v for Environment and Stewardship 
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K DOIT, K-H RISS DBiD 
D FOSS, K-H RISS D&D 
Tim Rehder, EPA Regon VI11 
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